
Interim Progress Report – 
 
Reach out and Touch Someone: Providing Remote Real-Time Interpreting 
 
Equipment Expenditures: 
 
At this point, we have purchased three pieces of equipment.   

• Logitech QuickCam Vision Pro USB Camera 
• Samsung Ultra Mobile PC  
• Dell XPS 1530 laptop with integrated webcam. 

 
Positions Filled: 
 
There have been no positions filled as this was not a part of our particular grant proposal.   
 
Work Accomplished to date: 
 
Camera Testing - Investigated Logitech QuickCam for picture clarity as well as motion 
quality.  One of the concerns we have is that the rapid hand and finger motions of 
interpreters may become blurry or “ghost” when seen by the student.  This has been 
experienced to varying degrees.  We are currently attempting to develop a method of 
reducing or eliminating “ghosting” from the process.  
 
Wireless Signal Strength testing – some initial wireless signal strength and bandwidth 
testing has been completed, however this will not provide an adequate representation 
since the summer term traditionally has fewer students and thus much less network 
bandwidth usage.  Once students return during the fall, and the wireless network on 
campus begins to experience heavy utilization, this will provide us with an accurate 
metric to gauge how successful or viable the project will be. 
 
Cell Phone Signal testing – We are using an AT&T cell phone and it appears that current 
AT&T wireless infrastructure has recently increased in strength as well as coverage.  
We’re able to receive a stronger and clearer signal than earlier in the year.   
 
We have developed a process for providing remote interpreting.  There are two potential 
methods for providing remote interpreting.  The first method involves interpreting based 
solely on auditory input to the interpreter.  The second involves interpreting that utilizes 
auditory as well as visual input (by way of a web camera focusing on the instructor) that 
the interpreter can actually watch.  The second method may be more problematic due to 
the additional bandwidth usage of not only streaming interpreted video to the student’s 
desktop of the ultra mobile pc, but also the additional subsequent streaming of instructor 
video to the remote interpreter.  
 
 
 
 



Timeline for Completion: 
 
Fall Term has us currently on schedule for testing wireless usage during periods of heavy 
network traffic.  This will identify if there is sufficient bandwidth for wireless motion 
video of sufficient quality.   
 
We will also begin testing the concept that interpreters require visual feedback (web 
camera covering the instructor) or if verbal information is sufficient for coherent remote 
interpreting.  Our resident DHOH (Deaf and Hard of Hearing) program manager and 
interpreter has made the case that visual cues, body language and other visual nuances 
and feedback play a large part of interpreting process.  We will investigate this and 
determine the impact on the student when there are no visual cues available to the 
interpreter. 
 
Once that issue has been resolved we will proceed with the remainder of the planned list 
of milestones during the rest of the year. 


